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Diary: Dispute

Cable Shrouds

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Painting of main Cable & suspender brackets
- Installing the Cable shrouds at the East saddles

Today I was inspecting the installation of the Cable shrouds at the East saddles. Also, I did some
inspections on A354, Grade BD rods.

- At 07:00, I arrived at the pier-7 office.
- At 07:20, I arrived on the bridge.
- Throughout most of the shift, I was inspecting the installation of the Cable shrouds at the East saddles.
See below for details of the work performed.

Shroud installation at the East saddle on eastbound bridge
- They started tensioning the bolts in the saddle housing.

Shroud installation at the East saddle on westbound bridge
- Tensioning of the bolts in the saddle housing was completed.
- Tensioning of the bolts between the housing & the seal assembly was completed.
- The neoprene seal around the seal assembly was trial fit, & trimmed to length.
- Sikaflex caulking was applied in the gap between the halves of the seal assembly.
- The neoprene seal around the seal assembly was installed.
- The upper & lower halves of the shroud were installed & pinned together.
- The bolt holes in the mounting plate at the cable band (CB) at PP 118 were match drilled with the holes
in the shroud. - Note: 2 of the bolt holes were at the edge of the CB, & need to be shifted. These holes
were not drilled.
- The 10mm thick neoprene was installed between the shroud & the mounting plate.
- The bolts between the shroud & the mounting plate were installed & snug tightened.
- The bolts between the upper & lower halves of the shroud were tensioned (snug plus half turn).
- Note: I checked the seals around all of the shrouds, & it appeared OK.

- At 15:30, James’ crew left after an 8-hour shift.
- From 15:30 until 16:30, I inspected the A354, Grade BD rods at the B14 cable brackets at PPs 112N,
114N, & 116N. I checked to see that there was no separation between the nut & the bearing surface.
Also, I did a hand-on check to verify that the nuts were not loose.
- At 16:30, I left the bridge.
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- From 16:45 until 17:00, I filled out the inspection checklist for the A354, Grade BD rod inspection, & gave
it to Bob Brignano.
- From 17:00 until 17:45, I wrote my diary for the day, checked email, & sent my timesheet for the week.
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JARED GARRETTIronworker 8.00 0.00 0.00 8.00

APP ROBERT MARTELLIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00
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